Communication

Date	29 October 2026	**Maximum Marks**	1 Mark
Team ID	EV-BI-04	**Project Name**	EV Market Performance Insights Dashboard

Communication Plan: Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

Communication Strategy Matrix

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	**Team Standup**	Daily	Google Meet / Slack	All Team Members	Track daily tasks, blocker identification & status sync.
2	**Progress Update**	Weekly	Trello / GitHub Project	Team + Mentors	Review completed sprint user stories & deliverables.
3	**Issue / Bug Discussion**	As Needed	Discord / WhatsApp Group	Developers & Analysts	Quick resolution of data cleaning & dashboard rendering bugs.
4	**Stakeholder Review**	Bi-Weekly	Zoom / Presentation	Team + Project Supervisor	Evaluate solution alignment against initial requirements.
5	**Final Demo Rehearsal**	Once	Google Meet	Full Team	Dry run of presentation timing, script handover & Q&A.

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Divergent views on dashboard layout color scheme and scenario categorization.	Conducted a 30-minute review session using standard SmartBridge template guidelines to reach consensus.
2	Merge conflicts in Flask template code during Tableau embed code integration.	Established strict Git feature branching workflows and code review procedures before merging to main branch.
3	Coordination delays due to mismatched member availability schedules.	Adopted asynchronous updates on Slack with daily standardized status check-ins.